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External Milestones

EOSDIS: ECS Releases/Tests

															Toolkit

Science Team Meetings

Release 1: Preliminary

						ATBD

						Define Data Interface Requirements

						Define Data Products

						Develop Data Mgmt. System 

Release 2: TRMM & EOS Flight

						Revised Data Interface Requirements

						Revise Data Products

						Revise Data Management System

						Release 2 Integration

						Data Product Validation

						Flight System Optimization 

Updates: 

						ATBD

						Data Products 

						Angular Directional Models

Operations and Maintenance

1994 1995 1996 1997 1998 1999 2000 2001

 DAAC
Delivery for TRMM

Release 3 Release 4

PM-1
Launch

AM-1
Launch
(6/98)

TRMM
Launch

(11/17/97)TRMM

SRR PDR

DAAC
Delivery

OR

10/8/92

5/28/97

CERES
Data Management System Development

PFM

KEY:
CR: Code Reviews
ATBD: Algorithm Theoretical Basis Documents

R-B

IR-1
R-B

Testbed

DAAC
Delivery for EOSOR

CR

OR: Operations Reviews
SRR: Software Requirements Reviews
PDR: Preliminary Design Reviews
L - # : Level 1, 2, & 3 Data Products

TRMM
AM-1

J.F. Kibler

Baseline

5/30/97 9:48am

2/7/97

L-2L-1 L-3

EGS Cert Test
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CERES
Release 2 Data Management System

Development and Testing
J.F. Kibler

5/28/97

A S O N D J F M A M J J A S O N
19971996

5/30/97 12:30pm

1. Data Product Catalog Itemization
2. SCF Integration and Test
3. Algorithm Freeze Date
4. Working Group Acceptance/Verification
5. DAAC Delivery Date

External Milestones (ECS)

			   TRMM Launch

			   ECS Version HDF-EOS & EOS View

      ECS Toolkit

      ECS Releases

CERES Science Software Integ. & Test

     Mission Readiness Tests (SS 1,2, & 3)

Data Subsystems:

					SS 1.0 Instrument

					SS 2.0 & 3.0 ERBE-Like

					SS 4.1 - 4.4 Cloud Properties

					SS 4.5 & 4.6 Inversion

					SS 5.0 Instantaneous SARB

					SS 6.0 Synoptic Gridding

					SS 7.1 Synoptic Interpolation

					SS 7.2 Synoptic SARB

					SS 8.0 Synoptic Averaging

					SS 9.0 SRB/TOA Gridding

					SS 10.0 SRB/TOA Averaging

					SS 11.0 Grid Geostationary

     SS 12.0 MOA Re-Gridding

			  CERESlib

Supporting Documentation:

			  Delivery Documention

     Operation / User Documents

6/26/96

Launch

Version 1.5 Version 2.0
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Note 1: The TRMM Project added a third end-to-end Mission Simulation prior to launch.
Note 2: Instrument Subsystem Working Group Acceptance and Verification delayed to allow evaluation of actual instrument 										
							data from the newly-scheduled TRMM Sim #3.
Note 3: Grid GEO Subsystem SCF Integration delayed to allow addition of fourth source of geostationary satellite data.
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2/7/97

Version 5.1
Version 5.1.1 Release B

Testbed Release B.0

TRMM SIM #2 EGS Certification
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Release 2 Milestones

D J
1998

NOTE  1

Baseline

Version 5.2

NOTE  1 TRMM SIM #3

NOTE  24

NOTE  3


